
AGENDA ITEM E 4  
CITY OF LODI 
COUNCIL COMMUNICATION 

AGENDA TITLE: Accept Improvements Under Contract for City of LodilLodi Unified School 
District (LUSD) Compressed Natural Gas (CNG) Fueling Station Equipment 
for Facility at 820 South Cluff Avenue 

MEETING DATE: November 17,2004 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the “City of Lodi/ 
Lodi Unified School District (LUSD) Compressed Natural Gas (CNG) 
Fueling Station Equipment for Facility at 820 South Cluff Avenue” 
contract. 

The project was awarded to Allsup Corporation, of Upland, on 
February 18, 2004 in the amount of $308,275.00. The contract has 
been completed in substantial conformance with the plans and 
specifications approved by City Council. 

BACKGROUND INFORMATION: 

The contract completion date was July 1, 2004, and the actual completion date was November 12, 2004. 
The contract took longer than planned because the district was awarded additional funding for the 
project, allowing additional work to be done. The final contract price was $322.819.98. The difference 
between the contract amount and the final contract price is mainly due to two change orders that total 
$14,544.98. These change orders included an additional slow fill post, hose extensions, site gauges and 
spare parts. 

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the 
County Recorder’s office. 

FUNDING: Budgeted Fund: 
Contract Amount: $322,819.98 

125585 (utilized grant funding; no transit funds expended) 

Richard C. Prima, Jr\\ 
Public Works Directo? 

Prepared by Dennis J. Callahan, Fleet and Facilities Manager 

RCPIDJClpmf 

cc: Joel Harris, Purchasing Officer 
Dennis J. Callahan. Fleet and Facilities Manager 
Tiffani M. Fink, Transportation Manager 

n 

APPROVED: - 
E n  S. Keeter, Interim City Manager 
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